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VALUE ENGINEERING CHANGE PROPOSAL AUG-- 7 2009

MISSOURI DEPARTMENT OF TRANSPORTATIONBY:

[ ] Conceptual Proposal Final Proposal . - Daté 8-1-09
Contract ID _090320-606 -~ Job No. J6I1959 —
County St Louis ~ o 14y  Original Bid Cost $1,297,801.93 ~
Contractor _N.B. West Contracting Company By  Tim Schulte
Designed By Laurel Ann McKean ' Phone  314-962-3145

"VECP# 09-02 (tobecompleted by C.0.) VECP ~ or PDVECP[ ]

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
Job Special Provision - B. Work Zone Management-Item # 4.3 states the construction of Yarnell Road shall
require a full weekend closure. The project plans show complete pavement removal and replacement of
roadway and shoulders. We propose performing a 4 inch Mill/Fill of SP190C 64-22 asphalt in lieu of 10.5
inch Bituminous Pavement (Base Widening). An A2 shoulder, (various widths of 4'-6", will also be
constructed along the right side of Yarnell Road. Furnishing and Placing Rock Base material (18" thick)
would be eliminated. Type 5 baserock would be reduced because of not removing the entire existing
roadway. This area will still receive the 3/4" lift of UBAWS as specified on the plans, but not as part of this

~ VE proposal. The traveling public will not have to detour this area since it will be built during normal

construction hours using flaggers for traffic control.

2. Estimate of reduction. in construction costs. $27, 696.73 ~

3. Prediction of any effects the proposed change(s) will have on other department costs, such as

maintenance and operations.
The over all scope of this work should not affect future maintenance as full depth cores were cut and

evaluated. The core results support the proposed changes in construction because the base materials

as well as the existing asphalt that will be left in place after milling is in good condition.

4. Anticipated date for submittal of detailed change(s) of 1tems requlred by Section 104 6 of the
Specifications. .

8-1-09
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

8-15-09 Work to be completed before 8-15-09

(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.




4-30-09
(date and/or dates)

Additional Comments: . ' v . '

This section of Yarnell Road is used by tractor-trailer trucks due to the Truck Stop on the North side of I-44 where Yarnell Road
runs. Also, Fabic Heavy Bquipment has their business on an adjacent roadway with Yarnell being the main roadway way in and
out of their business. The business and customers would be less affected by the VE proposal than by shutting down the roadway
for an entire weekend. This VE saves MoDOT money, keeps Yarnell Road open, and construction work will be finished quicker.

##% Portion Below This Line To Be Filled Out by MoDOT **

Comments:
Upon further review of the roadway core data, existing condition of the roadbed, and discussion among the

Area Team Members, I support and recommend approval of this VE proposal. MoDOT will receive a good
quality product while also reducing the construction impacts to the adjacent property owners and traveling
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Submitted By Reéident Engiheer Dhte

Comments: Ag Pa7ZD ABNE |

-Approval
Recommended

n Rejection District Engineer Date
Recommended

E-jo-Y

Comments:

Approval NI
N Recommended A
] Rejection Federal Highway Administration Date
Recommended Required for FHWA Full Oversight Projects

Comments: It was cqnfirmed that the anticipated performance of this section of roadway will be equal to that expected
from paving placed over the planned rock base. Denis Glascock 8/10/2009

Cm‘é &Gma%— %-13-09

[X] Approval
] Rejection . State Construction and Materials Engineer Date

Distribution:  Resident Engineer, Project Manager, District Construction & Materials Engineer, State Construction & Materials Engineer, FHWA
Value Engineering Administrator — MoDOT, P. O. Box 270, Jefferson City, MO 65102
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2780 MARY AVENUE
ST. LOULS, MO 63144-2786

44 OR VE

Eliminate the following ltems:

20 Furn rock hase
30 Place rock base
40 Type & rock

60 Base Widening

Ad the following items:
Coldmilling
Type § rack
A2 Ghdr

Cont SP1o0C
Tack

AUG-B4-2089 12:53 From:314 962 8652

NB West Contracting

{FAX}314 962 8650

5

e E s 1
(ortiCting

www,hbwest.com

Since 1956

93.24
93.24
1884.7
1065.1

1846
287.5
287.5
317.8
220

$14.,00
$14.00

$4.50
$52.756

$3.25
54.50
$18.00
$82.23
$4.00

 {314) 962-53145
FAX (314) 962-8650

MODQTs #
$1.806.36
$1,308.36
$8,391.15

$56,184.03
$67,185.80

$5,880.50
$1,294.75
$58,1756.00
$26,140.92
$880.00
$539,489.17

Savings  $27,585.73

50/50 splt $13,848.37

ID:FENTON OFFICE
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J611959 <
Rte. 44 (OR) —
St. Louis County —
Cont ID: 090320-606 —

VE # 1 Prices as submitted by N.B. West Contracting Co. |
Item | Amount/Unit Price per Unit Total
~ Coldmilling 1,846 SY-  $3.25/SY~ $ 5,999.50
SP190 Asphalt 317.9 Tons ~ $82.23/T0n/$26,140.92/
Tack Coat 225 Gal ~ $4.00/Gal” $ 880.00

A2 Shoulder 287.5SY ~ $18.00/SY” $ 5175.00

Type 5 BR 287.5SY” $ 4.50/SY” $ 1,293.75
-~ $39,489.17 —
Plan Costs for Yarnell = $67,185.90— -
Actual Costs = $39.489.17
Total Savings from VE = $27,696.73 —

| - —
$27,676.73/2 = $13,848.37 Each @ 50/50 Split

Computed By: Frank Vance 8-4-09 S Vonn
Ck’d By:Bob St. Gemme 8-5-09
Rot- -




VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings
Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT
Paving (PCCP, ect.)
Grading/MSE Walls
Signal/Lighting/ITS
v Misc. - Base and Subgrade used in place

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

This VE involves an investigation of the existing base and subgrade materials, determining that they
substantially match the planned 18” rock base, and can be used in place, saving on material and
inconvenience to the public.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




